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United States Environmental Protection Agency

Region V
POLLUTION REPORT
T erAR egion 5 Records Ctr. |

Date:  Saturday, March 27, 2010 l\|||l|llllll i l\I||||l o
From: Anita L. Boseman . L ki
To: David Chung, US EPA HQ Charles Gebién, US EPA RS

Jason El-Zein, US EPA RS Carl Norman, US EPA RS

Bill Messenger, US EPA R5 Richard Murawski, US EPA R5

Cheryl Mclntyre, US EPA R5 Jeff Kelley, US EPA RS

Robert Paulson, US EPA R5 : M. Chezik, U.S. DOI

anst Guard, USCG : Max Michael, IDEM

Harry Atkinson, IDEM :
Subject: Time Critical Removal Action

State Plating

450 North 9th St., Elwood, IN

Latitude: 40.2830390

Longitude: -85.8517070
POLREP No.: 20 Site #: B5SG
Reporting Period: March 22-27,2010 D.O. #: 07
Start Date: 10/12/2009 Response Authority: CERCLA
Mob Date: 10/12/2009 Response Type: Time-Ceritical
Demob Date: : NPL Status: Non NPL
Completion Date: Incident Category: Removal Action
CERCLISID #: INNO000510359 . Contract # EP-S5-08-04

RCRIS ID #:

Site Description
See POLREP #1

Current Activities

On March 22, 2010, the removal of overhead processing lines with the aid of a man-lift
commenced. The ambient air inside the facility was monitored for the following parameters with
the use of 4 AreaRaes: Lower Explosive Limit (LEL), Carbon Monoxide (CO), Hydrogen Cyanide
(HCN), Hydrogen Sulfide (H2S), Volatile Organic Compounds (VOC) and Oxygen (02). Also 2
DataRam were used via ERT's RAT to provide real time dust particulate monitoring. All worked
was performed in Level C.

On March 23, 2010, the removal of overhead processing lines with the aid of a man-

lift continued. Approximately 800 ft. of overhead processing lines were removed and staged.
Liquids from within process lines were containerized for later disposal. Real-time monitoring of
the ambient air inside the facility was performed with the use of 2 DataRam/RAT and 4
AreaRaes. All worked was performed in Level C. '

- On March 24, 2010, the removal of overhead processing lines with the aid of a man-lift
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continued. Approximately 900 ft. of overhead processing lines were removed and staged. Liquids
from within process lines were containerized for later disposal. Real-time monitoring of the
ambient air inside the facility was performed with the use of 2 DataRam/RAT and 4 AreaRaes. All
worked was performed in Level C.

On March 25, 2010, the removal of overhead processing lines with the aid of a man-lift
continued. Approximately 1400 ft. of overhead processing lines were removed and

staged. Liquids from within process lines were containerized for later disposal. Hazardous debris
was loaded into a one 20 yd3 roll-off box for future disposal. This roll-off was transported by PSC
for delivery to EQ in Belleville, MI. for disposal. Real-time monitoring of the ambient air inside
the facility was performed with the use of 2 DataRam/RAT and 4 AreaRaes. All worked was
performed in Level C.

On March 26, 2010, the removal of overhead processing lines with the aid of a man-lift
continued. Approximately 1400 ft. of overhead processing lines were removed and

staged. Liquids from within process lines were containerized for later disposal. Hazardous debris
was loaded into two 20 yd3 roll-off for future disposal. Real-time monitoring of the ambient air
inside the facility was performed with the use of 2 DataRam/RAT and 4 AreaRaes. All worked
was performed in Level C.

On March 27, 2010, the removal of overhead processing lines with the aid of a man-lift
continued. Approximately 1200 ft. of overhead processing lines were removed and staged. The
process lines were drained of liquid which were containerized for later disposal. Real-time
monitoring of the ambient air inside the facility was performed with the use of 2 DataRam/RAT
and 4 AreaRaes. All worked was performed in Level C.

Next Steps

- Continue real-time air monitoring of the ambient air inside the facility with the use of
DataRams/RAT and AreaRaes.

- Continue preparing process lines for disposal.

- Continue onsite security during non-working hours.

Key Issues
None.

Estimated Costs *

Total To
Budgeted Date Remaining ||% Remaining
Extramural Costs
[ERRS - Cleanup Contractor 1 $1,259,536.00] $1,035,113.60|| $224,422.40|| 17.82%|
IRST/START | $175,000.00][ $144,136.19| $175,000.00] 17.64%)
Intramural Costs
Total Site Costs $1,434,536.00]| $1,179,250.00(  $255,286.00 17.80%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the
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time this report was written. The OSC does not necessarily receive specific figures on final
payments made to any contractor(s). Other financial data which the OSC must rely upon may not
be entirely up-to-date. The cost accounting provided in this report does not necessarily represent an
exact monetary figure which the government may include in any claim for cost recovery.

Disposition of Wastes
TOTAL TO DATE:

Bulk Liquids (Approximate)

24,544 gallons of Hazardous Waste Liquids D008 (Lead) have been transported to Vickery, OH for
disposal.

45,435 gallons of Hazardous Waste Liquids D007 (Chromium, Nickel) have been transported to
Vickery, OH for disposal. \

4,990 gallons of Waste Corrosive, Basic, Inorganic D002, D007 (Chromium, Nickel) hav'e been
transported to Vickery, OH for disposal.

41,463 gallons of Waste Corrosive, Acidic, Inorganic D002, D007, D008 (Sulfuric Acid,
Hydrochloric Acid) have been transported to Vickery, OH for disposal.

10,163 gallons of Waste Sodium Hydroxide Solution, D002, D007 have been transported to
Vickery, OH for disposal.

15,231 gallons of Waste Corrosive Liquid, Acidic, Inorganic, D002, D007, D008, D010 (Chromic
Acid, Hydrochloric Acid, Sulfuric Acid, Nitric Acid) have been transported to Vickery, OH for
disposal.

Bulk Solids (Approximate)

12,000 Ibs of Hazardous Waste Solid, D007, D008, (Chromium, Lead) have been transported to
Detroit, MI for disposal.

Waste Stream ||Quantity|[ Manifest # ” Disposal Facility |
Hazardous Waste, Solid, D007, D008 12000 [|006486567JJK Petro-Chem Processing
Chromium, Lead) lbs Group, Detroit, MI
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